
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Contract Location: Time Allowed:

3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENING AND REHAB

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/22/2013

03/08/2013

05/08/2013

05/15/2013

05/29/2013

00/00/0000

00/00/0000

1082 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 49.45

535 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,609,039.80

$20,067,613.29

$15,208,715.08

27.82%

Counties:

Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122260-      $21,609,039.80 $20,067,613.29 $15,208,715.08 29.62% $531,651.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number: 122260-      SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

 

EDS00-0545-00(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,808,805.53 $4,383,483.99 $425,321.54

Non-Participating $1,202,201.55 $1,095,871.16 $106,330.39

Total Earnings $6,011,007.08 $5,479,355.15 $531,651.93

Stockpiled Materials $389,317.64 $389,317.64 $0.00

Gross Earnings $6,400,324.72 $5,868,672.79 $531,651.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,400,324.72 $5,868,672.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $531,651.93

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-1000     TRAFFIC CONTROL - LS  1.000 .519

 420845.110 .003

EDS00-0545(037)

 

.522 $1,262.54 $219,681.15

0024 225-4840     SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY  137,500.000 .000

 2.250 31,920.567

 

 

31,920.567 $71,821.28 $71,821.28

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  115,900.000 113.540

 17.250 13,504.330

 

 

13,617.870 $232,949.69 $234,908.26

0030 318-3000     AGGR SURF CRS TN  3,600.000 1,556.690

 18.230 345.300

 

 

1,901.990 $6,294.82 $34,673.28

0144 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  7,060.000 160.000

 24.060 -40.000

 

 

120.000 $-962.40 $2,887.20

0194 643-2163     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 8 FT, 11 GALF  700.000 728.500

 17.500 .000

 

 

728.500 $.00 $12,748.75

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,700.000 3,467.000

 0.700 .000

 

 

3,467.000 $.00 $2,426.90

Category Amount: $311,365.93 $579,146.82

Category Number: 0020 DRAINAGE

0235 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  998.000 65.000

 55.840 103.000

 

 

168.000 $5,751.52 $9,381.12



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0340 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  780.000 958.220

 33.070 433.444

 

 

1,391.664 $14,333.99 $46,022.33

0360 603-7000     PLASTIC FILTER FABRIC SY  11,810.000 1,182.220

 2.560 433.444

 

 

1,615.664 $1,109.62 $4,136.10

Category Amount: $21,195.13 $59,539.55

Category Number: 0030 EROSION CONTROL

0420 163-0232     TEMPORARY GRASSING AC  18.000 39.149

 100.000 1.337

 

 

40.486 $133.70 $4,048.60

0425 163-0240     MULCH TN  1,400.000 1,004.499

 135.000 16.221

 

 

1,020.720 $2,189.84 $137,797.20

0430 163-0300     CONSTRUCTION EXIT EA  4.000 9.000

 1294.440 .000

 

 

9.000 $.00 $11,649.96

0436 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  800.000 360.525

 14.130 150.000

 

 

510.525 $2,119.50 $7,213.72

0441 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  8.000 30.000

/SAND BAGS 364.470 .000

 

 

30.000 $.00 $10,934.10

0443 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,300.000 7,497.750

RAW CHECK DAM 2.500 102.000

 

 

7,599.750 $255.00 $18,999.38



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0445 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 1.500

 27900.260 .000

495+00

 

1.500 $.00 $41,850.39

0455 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  21,650.000 1,480.000

 0.250 529.000

 

 

2,009.000 $132.25 $502.25

0460 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,500.000 22,472.090

 0.350 2,395.000

 

 

24,867.090 $838.25 $8,703.48

0474 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,150.000 2,495.000

 1.000 .000

 

 

2,495.000 $.00 $2,495.00

0480 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 9.000

 893.900 .000

 

 

9.000 $.00 $8,045.10

0495 167-1500     WATER QUALITY INSPECTIONS MO  36.000 16.000

 100.000 1.000

 

 

17.000 $100.00 $1,700.00

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  43,300.000 12,888.500

 1.850 22.500

 

 

12,911.000 $41.63 $23,885.35

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  35,000.000 33,672.350

 2.550 639.750

 

 

34,312.100 $1,631.36 $87,495.86

0531 700-6910     PERMANENT GRASSING AC  36.000 15.041

 575.000 .216

 

 

15.257 $124.20 $8,772.78



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0536 700-7000     AGRICULTURAL LIME TN  71.000 10.117

 100.000 .000

 

 

10.117 $.00 $1,011.70

0551 716-2000     EROSION CONTROL MATS, SLOPES SY  46,700.000 50,506.596

 0.750 .000

 

 

50,506.596 $.00 $37,879.95

Category Amount: $7,565.73 $412,984.82

Category Number: 0050 BRIDGE

0811 603-7000     PLASTIC FILTER FABRIC SY  382.000 2,384.389

 2.830 .000

 

 

2,384.389 $.00 $6,747.82

Category Amount: $0.00 $6,747.82

Category Number: 0070 MSE WALLS

0826 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  822.000 822.000

 42.500 403.000

1

 

1,225.000 $17,127.50 $52,062.50

0836 627-1140     TRAFFIC BARRIER V, WALL NO - LF  304.000 .000

 234.560 304.000

1

 

304.000 $71,306.24 $71,306.24

Category Amount: $88,433.74 $123,368.74

Category Number: 0060 UTIL RELOCATION

0950 615-1000     JACK OR BORE PIPE - LF  900.000 907.000

 115.000 .000

STEEL, 16 IN DIA, 0.025 IN THK

 

907.000 $.00 $104,305.00

0955 615-1000     JACK OR BORE PIPE - LF  310.000 345.000

 130.000 .000

STEEL, 18 IN DIA, 0.025 IN THK

 

345.000 $.00 $44,850.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

0960 615-1200     DIRECTIONAL BORE - LF  150.000 520.000

 100.000 .000

10 IN

 

520.000 $.00 $52,000.00

0970 670-1060     WATER MAIN, 6 IN LF  1,672.000 1,707.000

 25.000 .000

 

 

1,707.000 $.00 $42,675.00

0975 670-1080     WATER MAIN, 8 IN LF  7,643.000 7,762.800

 35.000 .000

 

 

7,762.800 $.00 $271,698.00

0995 670-2005     BLOW-OFF ASSEMBLY, COMPLETE EA  1.000 2.000

 4500.000 .000

 

 

2.000 $.00 $9,000.00

1040 670-5020     WATER SERVICE LINE, 2 IN LF  16.000 19.000

 30.000 .000

 

 

19.000 $.00 $570.00

1045 670-5620     WATER SERVICE LINE, 3/4 IN LF  5,536.000 5,961.000

 18.000 .000

 

 

5,961.000 $.00 $107,298.00

1050 670-5640     WATER SERVICE LINE, 1 1/2 IN LF  147.000 150.000

 30.000 .000

 

 

150.000 $.00 $4,500.00

1055 670-7000     STEEL CASING - LF  30.000 40.000

 60.000 .000

12 IN

 

40.000 $.00 $2,400.00

1060 670-7000     STEEL CASING - LF  580.000 833.000

 65.000 .000

16 IN

 

833.000 $.00 $54,145.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 10/08/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0019

11/05/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

1070 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 29.000

 3500.000 .000

 

 

29.000 $.00 $101,500.00

1075 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  2.000 11.000

 1000.000 .000

 

 

11.000 $.00 $11,000.00

Category Amount: $0.00 $805,941.00

Category Number: 0010 ROADWAY

1110 225-9001     LIME TN  2,500.000 2.420

 180.000 572.730

 

 

575.150 $103,091.40 $103,527.00

Category Amount: $103,091.40 $103,527.00

Project Total Amount: $531,651.93 $6,011,007.08


